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Project No. 172-392 Winter

Culvert Rehabilitation on CT Route 2 Shut Down

Towns of Colchester & Preston

Estimated NTP January 15, 2014

Construction Staking

Bridge No. 06669 - Colchester

Clearing & Grubbing

Construct Temporary Access Roads

Clean Existing Culvert (288ft)

78" Corr. Steel Pipe, Aluminized (Sliplining, 300ft)

Handling Water

Grouting Operation (57cy)

Preformed Scour Hole & Rock Weir

Removal of Access Roads

Installation of Plantings & Turf Establishment

Bridge No. 05456 - Preston Winter

Clearing & Grubbing Shut Down

Construct Temporary Access Roads

Clean Existing Culvert (82ft)

95"x67" Corr. Aluminum Pipe Arch (Sliplining, 82ft)

Handling Water

Grouting Operation (53cy)

Bituminous Concrete Driveway (Commercial) (495sy)

Installation of Rounded Stone Riprap (125cy)

Slope Stabilization Area

Removal of Access Roads

Installation of Plantings & Turf Establishment
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Winter

Bridge No. 06675 - Preston Shut Down

Clearing & Grubbing

Construct Temporary Access Roads

Clean Existing Culvert (90ft)

87"x63" Corr. Aluminum Pipe Arch (Sliplining, 90ft)

Handling Water

Grouting Operation (35cy)

Removal of Access Roads

Installation of Plantings & Turf Establishmnet

Winter

Shut Down


